
Sincerely, 

ALDEN C TS OF WATERFORD 

By: 

Subscribed before me this  /I  day of 
0C 4-b Cycr 	,2017 

0/11,  
116  S' 	atu e of N5iàiy 

ALDEN COURTS OF WATERFORD 

HAND DELIVERED 

  

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities Planning Board 
525 West Jefferson Street, 2nd Floor 
Springfield, IL 62761 

October 11,2017 RECEIVED 
OCT 12 2017 

HEALTH FACILITIES 
SERVICES REVIEW BOARD 

RE: 	ALDEN COURTS OF WATERFORD 
Project # 15-037 (the "Project") 
Final Realized Project Cost Report 

Dear Ms. Avery: 

We are pleased to provide the Final Realized Project Cost Report for Project 15-037 as required by 
the Review Board's rules. The Project was licensed on February IS, 2017 in advance of the August 31, 
2017 Project Completion Date. 

Attached with this letter is an itemization of all Project costs that have been incurred. These 
Project costs represent all of the expenditures required to complete the Project. There are no additional 
costs associated or capital expenditures related to the Project. We are also providing a final Application 
and Certification for Payment form (ALA form G702) with this report. 

As an officer of the Permit Holder I certify that to the best of my knowledge the Project has 
complied with all permit requirements. 

Prin ed Name: Joan Carl 

OFFICIAL SEAL 
JOSEPH SCHULLO 

NOTARY PUBLIC, STATE OF ILLINOIS 
My Commission Expires August 30, 2020 

Title: Co-Manager 

  

Seal 

4200 West Peterson Avenue 	Chicago, Illinois 60646 
	

(773) 286-3883 



Alden Courts of Waterford - Project 15-037 
Final Project Costs 2017 

Use of Funds 

Total Project Permit Final 

Modernization Contracts $250,000 $245,285 
Contingencies $25,000 $0 
Architectural/Engineerinng Fees $38,500 $38,403 
Consulting and Other Fees $55,000 $73,957 
Movable or Other Equipment $106,242 $115,311 
Other Costs to be Capitalized $10,000 $11,402 

Total $484,742 $484,359 
Sources of Funds 

Cash and Securities $484,742 $484,359 

Total $484,742 $484,359 

8996552v1(34983-0001) 



APPLICATION AND CERTIFICATE FOR PAYMENT 
A I A DOCUMENT G 702 	 INVOICE DATE 

	
Inv. # 

TO (OWNER): Waterford Rehab & Courts, L. L C. 	 FROM: 
Accounts Payable Department 	 Alden Bennett Construction Co, Inc. 

4200 West Peterson Avenue 	 4200 West Peterson Avenue 

Chicago, Illinois 	 Chicago, Illinois 60646 
CONTRACT "A" Wing Remodel 
Job # 	1295 

Architect's Aoplication for Payment 
CHANGE ORDER SUMMARY 

Change Orders approved in 
previous months by Owner 

TOTAL 

ADDITIONS 	DEDUCTIONS 

Approved this Month 
Number Date Approved 

TOTALS - 
I The undersigned Architect certifies that to the best of the A chitect's _ 	 . 	_ knowledge,  information and beliefe vvori< coverec by tills Application tor 
Payment has been completed in accordance with the Contract Documents, that 
all amounts have been paid by the Architect for Work for which previous 
Certificates for Payment were issued and payments received from the Owner, 
and that current payment shown herein is now due 

Application is made for payment as shown below in connection with the Contract 
Continuation Sheet AIA Document 0703 is attached 
1.  ORIGINAL CONTRACT SUM 	  245,285.00 
2.  Change Orders 	  
3.  CONTRACT SUM TO DATE (Line 1 + 2) 	 245,285.00 
4, TOTAL COMPLETED & STORED TO DATE 	 245,285.00 

Percentage Complete 	100.00% 
5. LESS Previous Applications for payment 245,285.00 

7.  CURRENT PAYMENT DUE 	  0.00 

8.  BALANCE TO FINISH 
(Line 3 less Line 6) 	  0.00 

By: 

 

  

Alden Bennett Construction 
State of: ILLINOIS 	 Subscribed and sworn to before me this 

Notary Public: 

My Commission expires 
Date: 

OFRCIAL SEAL 
PHILIP RIZZO, JR. 

NOTARY PUBUC, STATE OF IUJNOIS 
MY COMMISSION EXPIRES 8128/2019 8/15/2016 + 
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